
Vendor ID: 3803   FULLER CONSTRUCTION CO., INC.Contract ID:

Est Number:

K500           

0007 Pay Period End Date: 01.26.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 01.29.2015

Contract Location:

                                                            

Contractor:

FULLER CONSTRUCTION CO., INC.

160 CHADRON AVE

 

 

Date Awarded:

04.07.2014

05.19.2014

Date Let:

GORDON EQUIPMENT STORAGE BUILDING

02.27.2014

Estimate Type: PROG

Phone:

(308)432-5770

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

CHADRON  NE  69337-2346

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

SHERIDAN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

K500 AFE K-500             
      

                    GORDON EQUIPMENT
STORAGE BUILDING

Vendor ID: 3803   FULLER CONSTRUCTION CO., INC.Contract ID:

Est Number:

K500           

0007 Pay Period End Date: 01.26.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 01.29.2015

$1,802,647.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,778,650.42 $1,573,856.40 $204,794.02
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,778,650.42 $1,573,856.40 $204,794.02
Retainage $-177,865.04 $-157,385.64 $-20,479.40

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,600,785.38 $1,416,470.76 $184,314.62

Liquidated Damages -$36,500.00 -$8,500.00 -$28,000.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$36,500.00 -$28,000.00

Payment

-$8,500.00

$1,564,285.38 $1,407,970.76 $156,314.62

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

137%

$1,931,000.00

01.26.2015 01.27.2015

01.27.2015

Carnahan, Brian

Kress, Jason

Hoevet, Doug

Project Manager District Engineer

Operations

01.28.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 01.28.2015   



Vendor ID: 3803   FULLER CONSTRUCTION CO., INC.Contract ID:

Est Number:
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0007 Pay Period End Date: 01.26.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 01.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GORDON EQUIPMENT STORAGE BUILDING

5899.01      880.84 100.000 88,084.00

100.000 88,084.00

95.000 83,679.80

8.000 7,046.72

0001

EACHGENERAL CONDITIONS
0001 

5899.03      7,177.78 100.000 717,778.00

100.000 717,778.00

100.000 717,778.01

1.000 7,177.78

0002

EACHCONCRETE
0002 

5899.05      1,088.04 100.000 108,804.00

100.000 108,804.00

100.000 108,804.00

0.000 0.00

0003

EACHMETALS
0003 

5899.06      399.27 100.000 39,927.00

100.000 39,927.00

100.000 39,927.00

27.000 10,780.29

0004

EACHWOOD, PLASTICS AND COMPOSITES
0004 

5899.07      1,670.96 100.000 167,096.00

100.000 167,096.00

96.000 160,412.16

6.000 10,025.76

0005

EACHTHERMAL AND MOISTURE PROTECTION
0005 

5899.08      1,341.71 100.000 134,171.00

100.000 134,171.00

100.000 134,171.00

30.000 40,251.30

0006

EACHOPENINGS
0006 

5899.09      568.93 100.000 56,893.00

100.000 56,893.00

87.000 49,496.91

65.000 36,980.45

0007

EACHFINISHES
0007 

5899.23      1,064.29 100.000 106,429.00

100.000 106,429.00

99.000 105,364.71

13.000 13,835.77

0008

EACHPLUMBING
0008 

Vendor ID: 3803   FULLER CONSTRUCTION CO., INC.Contract ID:

Est Number:
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0007 Pay Period End Date: 01.26.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 01.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.22      593.57 100.000 59,357.00

100.000 59,357.00

100.000 59,357.00

58.000 34,427.06

0009

EACHPLUMBING, HEATING, VENTILATING AND AIR
CONDITIONING

HVAC

0009 

5899.26      2,284.70 100.000 228,470.00

0.000 0.00

0.000 0.01

0.000 0.00

0010

EACHELECTRICAL
0010 

5899.31      375.19 100.000 37,519.00

100.000 37,519.00

100.000 37,519.00

8.000 3,001.52

0011

EACHEARTHWORK
0011 

5899.32      1,425.70 100.000 142,570.00

100.000 142,570.00

100.000 142,570.00

9.000 12,831.30

0012

EACHEXTERIOR IMPROVEMENTS
0012 

5899.33      439.02 100.000 43,902.00

100.000 43,902.00

100.000 43,902.00

0.000 0.00

0013

EACHUTILITIES
0013 

4976.10      -119,450.00 0.000 0.00

1.000 -119,450.00

1.000 -119,450.00

0.220 -26,279.00

4001

LS  MODIFICATION

See CO #1 in Submittal Exchange

4001 

5899.27      100.00 0.000 0.00

60.610 6,061.00

60.610 6,061.00

35.610 3,561.00

4002

EACHCOMMUNICATIONS
4002 

5899.26      2,224.09 0.000 0.00

100.000 222,409.00

98.000 217,960.82

23.000 51,154.07

4003

EACHELECTRICAL
4003 



Vendor ID: 3803   FULLER CONSTRUCTION CO., INC.Contract ID:

Est Number:

K500           

0007 Pay Period End Date: 01.26.2015
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Nebraska Department of Roads Date: 01.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4976.10      -8,903.00 0.000 0.00

1.000 -8,903.00

1.000 -8,903.00

0.000 0.00

4004

LS  MODIFICATION

See CO #2 in Submittal Exchange

4004 

Contracted 1,931,000.00

Current 1,802,647.00

In place 1,778,650.42

This Estimate 204,794.02

GORDON EQUIPMENT STORAGE BUILDING

Totals for contract Contracted 1,931,000.00

Current 1,802,647.00

In place 1,778,650.42

This Estimate 204,794.02


